

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0049-0111	CT 154	ESSEX	Replace Traffic Control Signal at CT 9 NB Ramps & Old Dump Road (PD)	PE		11/17/2021	2/2/2022	3/9/2022 PD			2022 STPX	70,200	78,000	
0049-0111	CT 154	ESSEX	Replace Traffic Control Signal at CT 9 NB Ramps & Old Dump Road (FD)	PE		4/26/2023	5/17/2023	FD			2023 STPX	51,300	57,000	
0049-0111	CT 154	ESSEX	Replace Traffic Control Signal at CT 9 NB Ramps & Old Dump Road	RW		4/26/2023	5/17/2023				2023 STPX	9,000	10,000	
0049-0111	CT 154	ESSEX	Replace Traffic Control Signal at CT 9 NB Ramps & Old Dump Road	CN	5/15/2024	6/26/2024	7/17/2024	w/ 172-513	7/24/2024		2024 STPX	1,125,900	1,251,000	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd (PD)	PE		5/25/2022	6/15/2022	6/8/2022 PD			2022 Sect 154	210,000	210,000	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd (FD)	PE		TBD	9/30/2023	FD			2023 Sect 154	90,000	90,000	
0050-0224	US 1	FAIRFIELD	Road Diet from Rennell Dr. to 250' East of North/South Pine Creek Rd	CN	TBD	TBD	9/30/2024		TBD		2024 SIPH	1,647,000	1,830,000	
0063-0720	Asylum Avenue	HARTFORD	Intersection Improvements at Sigourney Street	CN	4/20/2022	7/27/2022	8/17/2022	8/11/2022 22AC22/23, Conv 22AC22; LRARP - 2016 Solicitation	9/21/2022	t	2022 SIPH	50,000	234,222	
0063-0720	Asylum Avenue	HARTFORD	Intersection Improvements at Sigourney Street	CN		11/2/2022	11/23/2022	Conv 22AC23; LRARP - 2016 Solicitation	9/21/2022	t	2023 SIPH	1,608,001	1,608,001	
0076-0224	Various	MANCHESTER	Int. Improvs. @ Tolland Tpk, Buckland, Adams	CN	10/6/2021	1/26/2022	2/16/2022	2/8/2022 LRARP - 2017 Solicitation; 22AC22, Conv 22AC22	2/25/2022	a	2022 SIPH	300,000	476,223	
0076-0224	Various	MANCHESTER	Int. Improvs. @ Tolland Tpk, Buckland, Adams	CN		4/20/2022	5/11/2022	5/4/2022 CN MOD 04, LB; LRARP - 2017 Solicitation; Conv 22AC22	2/25/2022	a	2022 SIPH	1,286,012	1,286,012	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave (FD)	PE		TBD	9/30/2023	FD, Need Schedule			2023 SIPH	607,500	675,000	
0092-0681	CT 10	NEW HAVEN	Intersect. Imprvmt at SR745 & Kimberly Ave	RW		TBD	9/30/2023	Need Schedule			2023 SIPH	225,000	250,000	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		4/13/2022	5/4/2022	4/20/2022 Conv 21AC22, PL MOD 01			2022 Sect 154	2,243,716	2,243,716	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/3/2023	5/24/2023	Conv 21AC23			2023 Sect 154	2,045,582	2,045,582	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/1/2024	5/22/2024	Conv 21AC24			2024 Sect 154	2,033,118	2,033,118	
0093-0241		NEWINGTON	CT Safety Research Center (7/1/21-6/30/26)	PL		5/7/2025	5/28/2025	Conv 21AC25			2025 Sect 154	2,133,856	2,133,856	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		4/13/2022	5/4/2022	4/20/2022 Conv 21AC22, PL MOD 01			2022 Sect 154	870,820	870,820	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/3/2023	5/24/2023	Conv 21AC23			2023 Sect 154	928,338	928,338	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/1/2024	5/22/2024	Conv 21AC24			2024 Sect 154	989,655	989,655	
0093-0242		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (7/1/21-6/30/26)	PL		5/7/2025	5/28/2025	Conv 21AC25			2025 Sect 154	1,055,021	1,055,021	
0093-CSR		NEWINGTON	CT Safety Research Center (Annual Requirement)	PL		TBD	9/30/2026	Replaces 93-241			2026 Sect 154	2,200,000	2,200,000	
0093-CSR		NEWINGTON	CT Safety Research Center (Annual Requirement)	PL		TBD	9/30/2027				2027 Sect 154	2,200,000	2,200,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (Annual Requirement)	PL		TBD	9/30/2026	Replaces 93-242			2026 Sect 154	1,100,000	1,100,000	
0093-SHS		NEWINGTON	Highway Safety Office Tasks Consistent with SHSP (Annual Requirement)	PL		TBD	9/30/2027				2027 Sect 154	1,100,000	1,100,000	
0099-0114	US 7	NORTH CANAAN	Modernize Railroad Crossing	CN		2/16/2022	3/9/2022	3/1/2022 Conv 19AC22; CN MOD 09, w/ 99-115	3/18/2020	a	2022 STPX	252,430	252,430	
0099-0115	US 7/US 44	NORTH CANAAN	Modernize Railroad Crossing	CN		2/16/2022	3/9/2022	3/4/2022 Conv 19AC22; CN MOD 07, w/ 99-114; qualifies for STPX	3/18/2020	a	2022 SIPH	539,427	539,427	
0099-0115	US 7/US 44	NORTH CANAAN	Modernize Railroad Crossing	CN		2/16/2022	3/9/2022	3/4/2022 Conv 19AC22; CN MOD 07, w/ 99-114	3/18/2020	a	2022 STPX	957,261	957,261	
0102-0359	Highland Avenue	NORWALK	Intersection Improvements at Flax Hill Road	CN	1/4/2023	2/1/2023	2/22/2023	LRARP - 2015 Solicitation	3/1/2023	t	2023 SIPH	403,830	448,700	
0102-0362	Washington Stre	NORWALK	Over-Height Vehicle Detection System at North Main/South Main Street	CN	#####	11/9/2022	11/30/2022	LRARP - 2016 Solicitation	12/7/2022	t	2023 SIPH	434,430	482,700	
0102-0364	Various	NORWALK	Traffic Signal Improvs. @ Various Locations	CN	2/23/2022	7/6/2022	7/27/2022	8/8/2022 22AC22/23, Conv 22AC22; LRARP-2017 solicitation	9/7/2022	t	2022 SIPH	50,000	110,430	
0102-0364	Various	NORWALK	Traffic Signal Improvs. @ Various Locations	CN		11/2/2022	11/23/2022	Conv 22AC23; LRARP- 2017 solicitation	9/7/2022	t	2023 SIPH	493,870	493,870	
0102-0365	West Rocks Roa	NORWALK	Traffic Calming Improvs. @ Various Locations	CN	3/29/2023	5/10/2023	5/31/2023	LRARP-2017 solicitation	6/7/2023	t	2023 SIPH	119,070	132,300	
0117-0164	Portland Ave/De	RIDGEFIELD	RR Xing Imprv. on Danbury Branch	CN	TBD	TBD	9/30/2023	Need schedule, w/ 117- 163	TBD		2023 STPX	4,738,500	5,265,000	
0134-0152	Spring Street	STAFFORD	Install Spring St RR Gates/TR Signal	CN	6/1/2022	7/27/2022	8/17/2022	8/8/2022 w/ 134-148; 22AC22/23, Conv 22AC22	8/24/2022		2022 STPX	60,000	156,550	
0134-0152	Spring Street	STAFFORD	Install Spring St RR Gates/TR Signal	CN		11/2/2022	11/23/2022	w/ 134-148; Conv 22AC23	8/24/2022		2023 STPX	808,950	808,950	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0135-0342	Broad Street	STAMFORD	Int. Imprvs. @ Gay St. & Greyrock St.	CN	TBD	TBD	9/30/2023	Need schedule, LRARP-2017 solicitation	TBD	t	2023 SIPH	558,900	621,000	
0151-0337	Walnut Street	WATERBURY	Realign Int. @ East Farm & North Walnut Streets	CN	#####	11/23/2022	12/14/2022	LRARP-2017 solicitation	12/21/2022	t	2023 SIPH	448,335	498,150	
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN	7/27/2022	8/24/2022	9/14/2022	22AC22/23, Conv 22AC22; LRARP-2017 solicitation	9/21/2022	t	2022 SIPH	50,000	172,827	
0151-0338	East Main Street	WATERBURY	Traffic Signal Revision @ Int. w/ Brass Mill Dr.	CN		11/2/2022	11/23/2022	Conv 22AC23; LRARP-2017 solicitation	9/21/2022	t	2023 SIPH	1,055,448	1,055,448	
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street (PD)	PE		10/20/2021	11/10/2021	11/5/2021 PD			2022 SIPH	50,000	50,000	
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street	RW		3/8/2023	3/29/2023				2023 SIPH	10,000	10,000	
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street (FD)	PE		3/8/2023	3/29/2023	FD			2023 SIPH	37,000	37,000	
0156-0183	US 1	WEST HAVEN	HFCL Traffic Signal Improvements at Fairfax Street	CN	3/27/2024	5/8/2024	5/29/2024	w/ 173-519	6/5/2024		2024 SIPH	458,000	458,000	
0170-3490	Various	WALLINGFORD	Replace Traffic Signals w/ RR Pre-Empt	CN	2/23/2022	4/13/2022	5/4/2022	4/20/2022 Qualifies for STPX; 22AC22/23, Conv 22AC22	5/11/2022	a	2022 SIPH	500,000	1,043,644	
0170-3490	Various	WALLINGFORD	Replace Traffic Signals w/ RR Pre-Empt	CN		11/2/2022	11/23/2022	Qualifies for STPX; Conv 22AC23	5/11/2022	a	2023 SIPH	2,977,796	2,977,796	
0170-3490	Various	WALLINGFORD	Replace Traffic Signals w/ RR Pre-Empt	CN		11/2/2022	11/23/2022	Conv 22AC23	5/11/2022	a	2023 STPX	1,415,000	1,415,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/18/2022	6/8/2022	6/1/2022 Conv 20AC22, PL MOD 03			2022 Sect 154	1,500,000	1,500,000	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		7/6/2022	7/27/2022	7/15/2022 Conv 20AC21, PL MOD 04			2022 Sect 154	77,572	77,572	
0170-3565		STATEWIDE	CT Safety Analysis Methods (thru 9/30/25)	PL		5/3/2023	5/24/2023	Conv 20AC23			2023 Sect 154	518,776	518,776	
0170-3566		Rural Towns	HRRR Speed Management Program (thru 6/30/22)	PL		12/15/2021	1/5/2022	##### Conv 20AC22, PL MOD 02			2022 SIPH	328,200	328,200	
0170-3621		STATEWIDE	FFY 2023 HSIP Implementation Plan (thru 12/31/23)	PL		3/3/2022	3/24/2022	3/14/2022			2022 Sect 154	125,000	125,000	
0170-3624		STATEWIDE	Fatality Analysis Reporting System (FARS) thru 4/30/27 - FHWA Funding	PL		3/30/2022	4/20/2022	4/11/2022 Replaces 170-3448; see also NHTSA funded project 170-5034			2022 Sect 154	450,476	450,476	
0170-3628	Various	STATEWIDE	CHAMP Safety Service Patrol (5/23/22 - 5/22/25)	HO		4/20/2022	5/11/2022	4/28/2022 Replaces 170-3455; 22AC22/23/24, Conv 22AC22			2022 SIPH	4,331,862	4,813,180	
0170-3628	Various	STATEWIDE	CHAMP Safety Service Patrol (5/23/22 - 5/22/25)	HO		5/3/2023	5/24/2023	Conv 22AC23			2023 SIPH	4,451,742	4,946,380	
0170-3628	Various	STATEWIDE	CHAMP Safety Service Patrol (5/23/22 - 5/22/25)	HO		5/1/2024	5/22/2024	Conv 22AC24			2024 SIPH	4,575,222	5,083,580	
0170-3630		STATEWIDE	Speed Management Program - Urban	PL		7/21/2022	8/11/2022				2022 Sect 154	650,000	650,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		7/6/2022	7/27/2022	8/3/2022 Replaces 170-3517; 22AC22/23/24/25/26, Conv 22AC22			2022 Sect 154	504,000	560,000	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/2/2023	8/23/2023	Conv 22AC23			2023 SIPH	504,000	560,000	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/7/2024	8/28/2024	Conv 22AC24			2024 SIPH	504,000	560,000	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/6/2025	8/27/2025	Conv 22AC25			2025 SIPH	504,000	560,000	
0170-3631		STATEWIDE	Safety Circuit Rider Program (10/1/22-9/30/27)	PL		8/5/2026	8/26/2026	Conv 22AC26			2026 SIPH	504,000	560,000	
0170-3632	Various	STATEWIDE	Statewide Roundabout Screening	PL		9/7/2022	9/28/2022	RPM forthcoming			2022 SIPH	765,000	850,000	
0170-5034		STATEWIDE	Fatality Analysis Reporting System (FARS) thru 6/30/27 - NHTSA Funding	PL		8/10/2022	8/31/2022	Replaces 170-3449; see also FHWA funded project 170-3624; \$179,698.90 is 1st yr funding			2022 NHTS	179,699	179,699	
0171-0440	Various	DISTRICT 1	Horizontal Curve Signs & Pavement Markings	CN		2/16/2022	3/9/2022	3/2/2022 Conv 21AC22, CN MOD 05, increased at LB	8/4/2021	a	2022 SIPH	2,119,890	2,119,890	
0171-0454	Various	DISTRICT 1	Midblock Crosswalk Upgrades	CN		2/16/2022	3/9/2022	3/2/2022 Conv 21AC22, CN MOD 04			2022 SIPH	273,746	304,162	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1) (PD)	PE		3/16/2022	4/6/2022	3/30/2022 PD			2022 SIPH	682,500	682,500	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1) (FD)	PE		8/23/2023	9/13/2023	FD			2023 SIPH	790,500	790,500	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	RW		8/23/2023	9/13/2023				2023 SIPH	10,000	10,000	
0171-0462	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #1)	CN	5/29/2024	7/10/2024	7/31/2024		8/7/2024		2024 SIPH	4,347,000	4,830,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (PD)	PE		3/16/2022	4/6/2022	3/30/2022 PD			2022 SIPH	699,000	699,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	RW		9/20/2023	10/11/2023				2024 SIPH	10,000	10,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2) (FD)	PE		9/20/2023	10/11/2023	FD			2024 SIPH	831,000	831,000	
0171-0463	Various	DISTRICT 1	Traffic Signal Safety Improvements (Project #2)	CN	7/10/2024	8/21/2024	9/11/2024		9/18/2024		2024 SIPH	4,502,700	5,003,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	RW		3/29/2023	4/19/2023	Need schedule			2023 SIPH	54,000	60,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		3/29/2023	4/19/2023	FD, Need schedule			2023 SIPH	262,800	292,000	
0171-0468	Various	DISTRICT 1	Midblock Crosswalk Upgrades (RRFBs)	CN	#####	12/6/2023	12/27/2023	Need schedule	1/3/2024		2024 SIPH	1,502,100	1,669,000	
0171-0469	Various	DISTRICT 1	Install High Friction Surface Treatment at Various Locations	CN		2/23/2022	3/16/2022	3/3/2022 Conv 21AC22, CN MOD 05	9/8/2021	a	2022 SIPH	1,636,312	1,636,312	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		9/14/2022	10/5/2022	FD			2023 SIPH	130,000	130,000	
0171-0470	Various	DISTRICT 1	Install Signs & Update Markings at Unsignalized Locations	CN	3/8/2023	4/19/2023	5/10/2023		5/17/2023		2023 SIPH	2,650,000	2,650,000	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations (FD)	PE		3/15/2023	4/5/2023	FD			2023 SIPH	162,500	162,500	
0171-0472	Various	DISTRICT 1	Install Curve Warning Signs at Various Locations	CN	8/23/2023	10/4/2023	10/25/2023		11/1/2023		2024 SIPH	575,000	575,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0171-0473	Various	DISTRICT 1	Pedestrian Improvements at Signalized Intersections (FD)	PE		2/9/2022	3/2/2022	2/18/2022 FD, PE MOD 01			2022 SIPH	38,000	38,000	
0171-0473	Various	DISTRICT 1	Pedestrian Improvements at Signalized Intersections	CN	5/25/2022	7/6/2022	7/27/2022	7/25/2022 22AC22/23, Conv 22AC22	8/3/2022	a	2022 SIPH	50,000	50,000	
0171-0473	Various	DISTRICT 1	Pedestrian Improvements at Signalized Intersections	CN		11/2/2022	11/23/2022	Conv 22AC23	8/3/2022	a	2023 SIPH	394,040	394,040	
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		12/6/2023	12/27/2023	FD			2024 SIPH	300,000	300,000	
0171-0474	Various	DISTRICT 1	Clearance Interval Retiming for Local Traffic Signals	CN	3/6/2024	4/17/2024	5/8/2024		5/15/2024		2024 SIPH	450,000	450,000	
0171-0488	Various	DISTRICT 1	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections (PD)	PE		6/8/2022	6/29/2022	6/16/2022 PD			2022 Sect 154	275,000	275,000	
0171-0488	Various	DISTRICT 1	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	TBD	TBD	9/30/2025		TBD		2025 SIPH	2,580,000	2,580,000	
0171-0488	Various	DISTRICT 1	Signing & Pvmt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		TBD	9/30/2025	FD			2025 Sect 154	90,000	90,000	
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations (PD)	PE		5/25/2022	6/15/2022	6/8/2022 PD			2022 SIPH	157,500	175,000	
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations (FD)	PE		1/18/2023	2/8/2023	FD			2023 SIPH	67,500	75,000	
0171-0489	Various	DISTRICT 1	Install High Fric. Surface Treatment at Various Locations	CN	5/3/2023	6/14/2023	7/5/2023		7/12/2023		2023 SIPH	2,250,000	2,500,000	
0172-0477	Various	DISTRICT 2	Horizontal Curve Signs & Pvmt. Markings	CN	6/15/2022	7/27/2022	8/17/2022	22AC22/23, Conv 22AC22	8/24/2022		2022 SIPH	50,000	50,000	
0172-0477	Various	DISTRICT 2	Horizontal Curve Signs & Pvmt. Markings	CN		11/2/2022	11/23/2022	Conv 22AC23	8/24/2022		2023 SIPH	2,793,500	2,793,500	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0484	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #1)	CN		2/23/2022	3/16/2022	3/4/2022 Conv 21AC22, CN MOD 05	8/25/2021	a	2022 SIPH	2,609,460	2,609,460	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2)	CN		10/27/2021	11/17/2021	11/1/2021 Conv 21AC22, CN MOD 04, LB	9/15/2021	a	2022 SIPH	1,000,000	1,000,000	
0172-0485	Various	DISTRICT 2	Traffic Signal Safety Improvements (Proj. #2)	CN		2/23/2022	3/16/2022	3/3/2022 Conv 21AC22, CN MOD 05	9/15/2021	a	2022 SIPH	2,874,280	2,874,280	
0172-0495	Various	DISTRICT 2	Midblock Crosswalk Upgrades	CN	2/9/2022	3/23/2022	4/13/2022	3/30/2022	4/20/2022	a	2022 SIPH	1,453,284	1,614,760	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	RW		11/16/2022	12/7/2022	Need schedule			2023 SIPH	13,500	15,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		11/16/2022	12/7/2022	FD, Need schedule			2023 SIPH	60,300	67,000	
0172-0505	Various	DISTRICT 2	Midblock Crosswalk Upgrades (RRFBs)	CN	2/22/2023	4/5/2023	4/26/2023	Need schedule	5/3/2023		2023 SIPH	342,900	381,000	
0172-0506	Various	DISTRICT 2	Install High Friction Surface Treatment at Various Locations	CN		3/2/2022	3/23/2022	3/9/2022 Conv 21AC22, CN MOD 03	9/1/2021	a	2022 SIPH	1,995,900	1,995,900	
0172-0507	Various	DISTRICT 2	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		6/15/2022	7/6/2022	6/28/2022 FD, PE MOD 01			2022 SIPH	35,000	35,000	
0172-0507	Various	DISTRICT 2	Install Signs & Update Markings at Unsignalized Locations	CN	#####	1/25/2023	2/15/2023		2/22/2023		2023 SIPH	575,000	575,000	
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations (FD)	PE		11/16/2022	12/7/2022	FD			2023 SIPH	100,000	100,000	
0172-0508	Various	DISTRICT 2	Install Curve Warning Signs at Various Locations	CN	#####	12/28/2022	1/18/2023		1/25/2023		2023 SIPH	365,000	365,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0172-0509	Various	DISTRICT 2	Pedestrian Improvements at Signalized Intersections (FD)	PE		6/1/2022	6/22/2022	6/16/2022 FD, PE MOD 01			2022 SIPH	45,000	45,000	
0172-0509	Various	DISTRICT 2	Pedestrian Improvements at Signalized Intersections	CN	9/14/2022	10/26/2022	11/16/2022		11/23/2022		2023 SIPH	600,000	600,000	
0172-0510	Various	DISTRICT 2	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		1/11/2023	2/1/2023	FD			2023 SIPH	30,000	30,000	
0172-0510	Various	DISTRICT 2	Clearance Interval Retiming for Local Traffic Signals	CN	5/3/2023	6/14/2023	7/5/2023		7/12/2023		2023 SIPH	50,000	50,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (PD)	PE		6/8/2022	6/29/2022	6/16/2022 PD			2022 Sect 154	80,000	80,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	TBD	TBD	9/30/2024		TBD		2024 SIPH	710,000	710,000	
0172-0521	Various	DISTRICT 2	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		TBD	9/30/2024	FD			2024 Sect 154	30,000	30,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1 (FD)	PE		12/1/2021	1/5/2022	12/9/2021 FD, PE MOD 01 w/ update to FMIS to reflect revised scope			2022 SIPH	575,000	575,000	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1	CN	6/1/2022	7/13/2022	8/3/2022	8/3/2022 22AC22/23, Conv 22AC22	8/10/2022	a	2022 SIPH	50,000	404,842	
0173-0500	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #1	CN		11/2/2022	11/23/2022	Conv 22AC23	8/10/2022	a	2023 SIPH	3,143,578	3,143,578	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2 (FD)	PE		12/29/2021	1/19/2022	1/11/2022 FD, PE MOD 01 w/ update to FMIS to reflect revised scope			2022 SIPH	560,000	560,000	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2	CN	7/6/2022	8/17/2022	9/7/2022	8/17/2022 22AC22/23, Conv 22AC22	9/14/2022		2022 SIPH	50,000	485,166	
0173-0501	Various	DISTRICT 3	Traffic Signal Safety Imprvs. - Proj. #2	CN		11/2/2022	11/23/2022	Conv 22AC23	9/14/2022		2023 SIPH	3,866,494	3,866,494	
0173-0507	Various	DISTRICT 3	Midblock Crosswalk Upgrades	CN	8/25/2021	10/6/2021	10/27/2021	#####	11/3/2021	a	2022 SIPH	482,886	536,540	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		5/17/2023	6/7/2023	FD, Need schedule			2023 SIPH	164,700	183,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	RW		5/17/2023	6/7/2023	Need schedule			2023 SIPH	31,500	35,000	
0173-0516	Various	DISTRICT 3	Midblock Crosswalk Upgrades (RRFBs)	CN	#####	1/3/2024	1/24/2024	Need schedule	1/31/2024		2024 SIPH	944,100	1,049,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		11/16/2022	12/7/2022	FD			2023 SIPH	220,000	220,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations	CN	4/19/2023	5/31/2023	6/21/2023	23AC23/24, Conv 23AC23	6/28/2023		2023 SIPH	450,000	450,000	
0173-0517	Various	DISTRICT 3	Install Signs & Update Markings at Unsignalized Locations	CN		11/1/2023	11/22/2023	Conv 23AC24	6/28/2023		2024 SIPH	4,000,000	4,000,000	
0173-0518	Various	DISTRICT 3	Install High Friction Surface Treatment at Various Locations (FD)	PE		1/5/2022	1/26/2022	1/5/2022 FD, PE MOD 01			2022 SIPH	67,500	75,000	
0173-0518	Various	DISTRICT 3	Install High Friction Surface Treatment at Various Locations	CN	4/20/2022	6/1/2022	6/22/2022	6/8/2022 22AC22/23, Conv 22AC22	6/29/2022	a	2022 SIPH	50,000	287,822	
0173-0518	Various	DISTRICT 3	Install High Friction Surface Treatment at Various Locations	CN		11/2/2022	11/23/2022	Conv 22AC23	6/29/2022	a	2023 SIPH	2,090,398	2,090,398	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations (FD)	PE		8/30/2023	9/20/2023	FD			2023 SIPH	175,000	175,000	
0173-0520	Various	DISTRICT 3	Install Curve Warning Signs at Various Locations	CN	2/7/2024	3/20/2024	4/10/2024		4/17/2024		2024 SIPH	630,000	630,000	
0173-0521	Various	DISTRICT 3	Pedestrian Improvements at Signalized Intersections (FD)	PE		8/17/2022	9/7/2022	FD			2022 SIPH	127,000	127,000	
0173-0521	Various	DISTRICT 3	Pedestrian Improvements at Signalized Intersections	CN	2/1/2023	3/15/2023	4/5/2023		4/12/2023		2023 SIPH	1,700,000	1,700,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0173-0522	Various	DISTRICT 3	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		10/11/2023	11/1/2023	FD			2024 SIPH	500,000	500,000	
0173-0522	Various	DISTRICT 3	Clearance Interval Retiming for Local Traffic Signals	CN	2/7/2024	3/20/2024	4/10/2024		4/17/2024		2024 SIPH	850,000	850,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (PD)	PE		6/8/2022	6/29/2022	6/16/2022 PD			2022 Sect 154	460,000	460,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	TBD	TBD	9/30/2025		TBD		2025 SIPH	4,330,000	4,330,000	
0173-0528	Various	DISTRICT 3	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		TBD	9/30/2025	FD			2025 Sect 154	150,000	150,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1) (FD)	PE		8/24/2022	9/14/2022	FD - update FMIS description w/ FD Mod to reflect revised scope			2022 SIPH	425,000	425,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	RW		8/24/2022	9/14/2022				2022 SIPH	50,000	50,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	CN	5/31/2023	7/12/2023	8/2/2023	23AC23/24, Conv 23AC23; was FIF-Road	8/9/2023		2023 SIPH	100,000	100,000	
0174-0435	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #1)	CN		11/1/2023	11/22/2023	Conv 23AC24; was FIF-Road	8/9/2023		2024 SIPH	4,313,000	4,313,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2) (FD)	PE		9/28/2022	10/19/2022	FD - update FMIS description w/ FD Mod to reflect revised scope			2023 SIPH	435,000	435,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	RW		9/28/2022	10/19/2022				2023 SIPH	50,000	50,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	CN	7/12/2023	8/23/2023	9/13/2023	23AC23/24, Conv 23AC23; was FIF-Road	9/20/2023		2023 SIPH	100,000	100,000	
0174-0436	Various	DISTRICT 4	Traffic Signal Safety Improvements (Proj #2)	CN		11/1/2023	11/22/2023	Conv 23AC24; was FIF-Road	9/20/2023		2024 SIPH	2,758,000	2,758,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0438	Various	DISTRICT 4	Midblock Crosswalk Upgrades	CN	#####	1/26/2022	2/16/2022	2/8/2022	2/23/2022	a	2022 SIPH	1,138,014	1,264,460	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs) (FD)	PE		6/28/2023	7/19/2023	FD, Need schedule			2023 SIPH	187,200	208,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	RW		6/28/2023	7/19/2023	Need schedule			2023 SIPH	36,000	40,000	
0174-0447	Various	DISTRICT 4	Midblock Crosswalk Upgrades (RRFBs)	CN	3/6/2024	4/17/2024	5/8/2024	Need schedule	5/15/2024		2024 SIPH	1,072,800	1,192,000	
0174-0449	Various	DISTRICT 4	Install Signs & Update Markings at Unsignalized Locations (FD)	PE		8/3/2022	8/24/2022	FD, PE MOD 01			2022 SIPH	95,000	95,000	
0174-0449	Various	DISTRICT 4	Install Signs & Update Markings at Unsignalized Locations	CN	1/25/2023	3/8/2023	3/29/2023		4/5/2023		2023 SIPH	1,900,000	1,900,000	
0174-0450	Various	DISTRICT 4	Install High Friction Surface Treatment at Various Locations (FD)	PE		1/5/2022	1/26/2022	1/5/2022 FD, PE MOD 01			2022 SIPH	67,500	75,000	
0174-0450	Various	DISTRICT 4	Install High Friction Surface Treatment at Various Locations	CN	5/18/2022	6/29/2022	7/20/2022	7/8/2022 22AC22/23, Conv 22AC22	7/27/2022	a	2022 SIPH	50,000	397,540	
0174-0450	Various	DISTRICT 4	Install High Friction Surface Treatment at Various Locations	CN		11/2/2022	11/23/2022	Conv 22AC23	7/27/2022	a	2023 SIPH	3,077,860	3,077,860	
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations (FD)	PE		1/18/2023	2/8/2023	FD			2023 SIPH	87,500	87,500	
0174-0451	Various	DISTRICT 4	Install Curve Warning Signs at Various Locations	CN	2/8/2023	3/22/2023	4/12/2023		4/19/2023		2023 SIPH	305,000	305,000	
0174-0452	Various	DISTRICT 4	Pedestrian Improvements at Signalized Intersections (FD)	PE		1/4/2023	1/25/2023	FD			2023 SIPH	49,500	49,500	
0174-0452	Various	DISTRICT 4	Pedestrian Improvements at Signalized Intersections	CN	4/26/2023	6/7/2023	6/28/2023		7/5/2023		2023 SIPH	670,000	670,000	

Safety Projects Listing

Project	Route	Town	Description	Phase	FDP	DCD	SCH	ACT	ADV	Town (t)	Prog	Federal	Total	Non-Infra
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals (FD)	PE		5/3/2023	5/24/2023	FD			2023 SIPH	150,000	150,000	
0174-0453	Various	DISTRICT 4	Clearance Interval Retiming for Local Traffic Signals	CN	9/20/2023	11/1/2023	11/22/2023		11/29/2023		2024 SIPH	150,000	150,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (PD)	PE		6/8/2022	6/29/2022	6/16/2022 PD			2022 Sect 154	175,000	175,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections	CN	TBD	TBD	9/30/2024		TBD		2024 SIPH	1,610,000	1,610,000	
0174-0461	Various	DISTRICT 4	Signing & Pvmnt Mkg Imps at Municipally Owned Unsignalized Intersections (FD)	PE		TBD	9/30/2024	FD			2024 Sect 154	60,000	60,000	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	HO		TBD	9/30/2025	Conv Placeholder			2025 SIPH	4,575,222	5,083,580	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	HO		TBD	9/30/2026	Conv Placeholder			2026 SIPH	4,575,222	5,083,580	
CHMP-xx	Various	STATEWIDE	CHAMP Safety Service Patrol	HO		TBD	9/30/2027	Conv Placeholder			2027 SIPH	4,575,222	5,083,580	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/2023	PH for SIPH + Sect 154, reduced to \$0 10/18/21			2023 SIPH	0	0	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/2024	PH for SIPH + Sect 154			2024 SIPH	5,000,000	5,555,556	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/2025	PH for SIPH + Sect 154			2025 SIPH	25,000,000	27,777,778	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/2026	PH for SIPH + Sect 154			2026 SIPH	35,000,000	38,888,889	
SIPH-xxx		STATEWIDE	TBD Safety Projects	CN		TBD	9/30/2027	PH for SIPH + Sect 154			2027 SIPH	35,000,000	38,888,889	